

September 2008

SAMPLE SCHEDULE— Six weeks— move scheduled prior to listing

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1 MBDR Sort & Organize →	2 Schedule Moving Co. →	3 2nd BDR sort & or- ganize →	4	5 Guest BDR Sort & or- ganize	6
7	8 Schedule Donation October Pick Up	9 Sort & Or- ganize Bathrooms →	10	11 Sort & Or- ganize Kitchen →	12	13
14	15 Set Up Sale dates & adver-	16 Basement Clean out →	17	18	19	20
21	22 Start packing kitchen →	23 Pack LR & DR →	24 Pack Bed- rooms	25 Pack Bathrooms	26 Pack final box Moving Day	27
28	29 Post Move Support →	30				

Life's Many Transitions, Inc.

904 S. Roselle Road #227
Schaumburg, Illinois 60193
Phone: 847-301-9545
E-mail: info@lifesmanytransitions.com



*Life's A Journey
Let Us Help*

October 2008

SAMPLE SCHEDULE— Six weeks— move scheduled prior to listing

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 <i>Prepare for Sale</i>	2	3 <i>Garage Sale</i>	4
5	6 <i>Donation Pick Up</i>	7 <i>Repairs & Clean Up</i>	8	9	10	11
12	13 <i>Complete Repairs</i>	14 <i>Stage Home for Sale</i>	15 <i>Real Estate Listing</i>	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Life's Many Transitions, Inc.

904 S. Roselle Road #227
 Schaumburg, Illinois 60193
 Phone: 847-301-9545
 E-mail: info@lifesmanytransitions.com



*Life's A Journey
 Let Us Help*